

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	15 February 2025
Team Members	Mangalagiri Tejaswi — Team Lead Putta Harshitha — Member Deva Charmi Kondapalli — Member Mohammad Sabir Baig— Member Orchu Likhitha — Member
Project Name	Cab Booking
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register using my name, email, and password.	2	High	Mangalagiri Tejaswi
Sprint-1	Admin Dashboard	USN-2	As a user, I can log into the application securely.	1	High	Mangalagiri Tejaswi
Sprint-1	Login	USN-3	As a user, I can view available cabs before booking.	1	High	Putta Harshitha
Sprint-1	Cab Availability	USN-7	As a user, I can book a cab by selecting pickup and drop locations.	3	High	Orchu Likhitha
Sprint-1	Doctor Approval	USN-9	As a user, I can cancel or manage my booked rides.	2	High	Orchu Likhitha
Sprint-2	Cab Booking	USN-4	As a user, I can view my booking history.	3	High	Putta Harshitha
Sprint-2	Booking History	USN-5	As an admin, I can ensure secure authentication and authorization.	3	High	Deva Charmi Kondapalli
Sprint-3	Ride Management	USN-6	As an admin, I can manage users, cabs, and bookings.	2	Medium	Deva Charmi Kondapalli
Sprint-3	Schedule Management	USN-8	As a user, I can update my profile information.	3	High	Mohammad Sabir Baig
Sprint-4	User Profile	USN-10	As a user, I can cancel or manage my booked rides.	2	Medium	Mohammad Sabir Baig

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	23 Apr 2026	29 Apr 2026	9	29 Apr 2026
Sprint-2	6	6 Days	30 Apr 2026	06 May 2026	6	06 May 2026
Sprint-3	5	6 Days	07 May 2026	13 May 2026	5	13 May 2026
Sprint-4	2	6 Days	14 May 2026	20 May 2026	2	20 May 2026

Velocity

With a 6-day sprint duration and a total of 21 story points delivered across 4 sprints (average velocity of 5.25 story points per sprint), the team maintained consistent progress throughout the project lifecycle.

Burndown Chart

The burndown chart tracks the remaining work against time during each sprint. Across Sprint-1 to Sprint-4, the team successfully completed all planned story points on schedule. The major epics included User Registration, Login, Cab Availability, Cab Booking, Booking History, Ride Management, User Profile Management, and Admin Dashboard, ensuring timely delivery of the Cab Booking System.