

Project Testing Phase

Project Testing Template

Date: 10 May 2025

Team Members

Mangalagiri Tejaswi — Team Lead

Putta Harshitha — Member

Deva Charmi Kondapalli — Member

Mohammad Sabir Baig— Member

Orchu Likhitha — Member

Project Name

Cab Booking System

Maximum Marks: 5 Marks

Testing Overview

The Cab Booking System was tested to ensure that all functionalities work correctly and provide a smooth user experience. Functional, integration, and user acceptance testing were carried out to verify the reliability and performance of the application.

Test Cases

Test ID

Test Scenario

Expected Result

Status

TC-01

User Registration

User account created successfully

Pass

TC-02

User Login

Login successful with valid credentials

Pass

TC-03

View Available Cabs

Available cabs displayed correctly

Pass

TC-04

Book a Cab

Booking created successfully

Pass

TC-05

View Booking History

Booking history displayed

Pass

TC-06

Cancel Booking

Booking cancelled successfully

Pass

TC-07

Admin Login

Admin dashboard opens successfully

Pass

TC-08

Manage Users

Admin can manage user accounts

Pass

TC-09

Database Connection

Data stored and retrieved correctly

Pass

TC-10

Logout

User logged out successfully

Pass

User Acceptance Testing (UAT)

Requirement

Result

User Registration

Accepted

User Login

Accepted

Cab Booking

Accepted

Booking History

Accepted

Admin Dashboard

Accepted

Database Operations

Accepted

Performance Testing

Application loads successfully within acceptable time.

Login and booking operations respond quickly.

Database transactions execute without errors.

Multiple users can access the system simultaneously.

Bug Summary

Bug

Status

Login Issue

Fixed

Booking Validation

Fixed

UI Alignment

Fixed

Database Connection

Fixed

Testing Tools Used

Postman

Google Chrome

MongoDB

Visual Studio Code

Test Result

The Cab Booking System passed all planned test cases successfully. User registration, login, cab booking, booking history, admin operations, and database connectivity worked as expected. The application is stable, secure, and ready for deployment.